REFRIGERATED CENTRIFUGE

Sharon Campana

id |Task Name Start Finish Jan [ Feb | [ Jun 2(|)01.]ul | Aug | Sep | Nov Dec
652 REFRIGERATED CENTRIFUGE 10/1/98  11/20/01 \/ CDR BOND \/\/ DCR
745 Subcontract Selection (Phase Ill) - Compressor 2/5/01 5/15/01 [

746 Prepare Statement of Work 2/5/01 2/9/01 [m]

747 Award Contract 2/19/01 2/19/01 v

748 Receive Qual. Compressor 4/17/01 4/17/01

749 Receive Flight Compressor 5/15/01 5/15/01

750 Subcontract Selection (Phase IlI) -Power Controller 2/15/01 5/25/01 [

751 Prepare Statement of Work 2/15/01 2/21/01 O

752 Award Contract 3/1/01 3/1/01

753 Receive Qual. Power Controller 4/27/01 4/27/01

754 Receive Flight Power Controller 5/25/01 5/25/01

755 Fabricate and Assemble Qual Unit 10/2/00 5/21/01

756 Fabrication of Key Components 10/2/00 5/8/01

757 Drawer Shell 10/2/00  2/28/01 L:I

758 Centrifuge Components 1/31/01 2/22/01 —/

759 Compressor 4/25/01 4/26/01

760 Power Controller 5/7/01 5/8/01

761 C&DH 2/1/01 4/11/01 ] — |

762 Assemble Qual Unit 3/1/01 5/18/01

763 Deliver Qualification Unit for Tests 5/21/01 5/21/01

764 Develop Fabrication & Assembly Procedures 1/15/01 1/24/01

765 Disassembly Procedures 1/15/01 1/24/01

766 Charging Procedures 1/15/01 1/24/01

767 Leak Test Procedures 1/15/01 1/24/01

768 Conduct Acceptance Test on Qual Unit 5/22/01 6/27/01 H:U
769 Functional 5/22/01 5/22/01

770 Predelivery Acceptance (PDA) 5/23/01 5/25/01

771 Burn In 5/29/01 6/13/01 H:H
772 72 hr. Burn In 5/29/01 6/1/01

773 96 hr. Burn In 6/7/01 6/13/01 O
774 Acceptance Thermal Testing (ATT) 6/14/01 6/18/01 O
775 Acceptance Vibration Testing (AVT) 6/25/01 6/27/01 u]
776 Conduct Qualification Tests 6/14/01 7/17/01 H:U
777 Qualification Thermal Testing (QTT) 6/14/01 6/20/01 O

Status Date: 1/19/01

1/10/01 8:53 AM



REFRIGERATED CENTRIFUGE

Sharon Campana

id |Task Name Start Finish Jan [ Feb | 2001.]ul | Aug | Sep Oct [ Nov Dec
778 Qualification Acceptance Vibration Test (QAVT) 6/28/01 7/2/01 V

779 EMI 7/10/01 7/12/01 v

780 Offgas 7/13/01 7/17/01 O

781 DCR 7/2/01  11/20/01 \/ DCR

782 Prepare DCR Pkg/Review 7/2/01 7/17/01 —/

783 Internal Review 7/23/01 7/23/01 \V

784 Incorporate Comments 7/24/01 7/26/01 u]

785 Submit Data Pack to Customer 7/127/01 7/127/01 \V

786 Design Certification Review (DCR) 8/10/01  8/10/01 \/ DCR

787 Close Paperwork From DCR 8/13/01 8/17/01 O

788 Deliver Phase Il Safety Data Pack Inputs 9/5/01 9/5/01 V2

789 Phase Il Safety Review 10/22/01  10/22/01 \VAl
790 Closeout SVTL 11/20/01  11/20/01 v
791 Fabricate and Assemble Flight Units 10/2/00 6/15/01

792 Fabrication of Key Components 10/2/00 5/30/01

793 Drawer Shell 10/2/00 2/28/01 ::I

794 Centrifuge Components 1/31/01 2/22/01 —/

795 Compressor 5/16/01 5/17/01

796 Power Controller 5/29/01 5/30/01

797 C&DH 2/1/01 4/11/01 ] — |

798 Assembly of Flight Units 3/1/01 6/15/01 [

799 Conduct Acceptance Test on Flight Units 6/18/01 7/18/01 D:U

800 Functional 6/18/01 6/18/01 \V

801 Predelivery Acceptance (PDA) 6/19/01 6/21/01 u]

802 Burn In 6/22/01 7/10/01 D:U

803 72 hr. Burn In 6/22/01 6/27/01 O

804 96 hr. Burn In 7/3/01 7/10/01 =

805 Acceptance Thermal Testing (ATT) 7/11/01 7/13/01 u]

806 Acceptance Vibration Testing (AVT) 7/16/01 7/18/01 u]

807 Deliver Flight Unit(s) to Bond 8/1/01 8/1/01 BOND \/

808 Deliver Sustaining Engineering Plan 8/6/01 8/6/01 v

809 Sustaining Engineering 8/1/01 11/1/01 [ ]

Status Date: 1/19/01

1/10/01 8:53 AM



